

SQL DataWarehouse Project Planning

Main Steps:

Step no.	Description
1	Requirements Analysis
2	Design Data Architecture
3	Project Initialization
4	Build Bronze Layer
5	Build Silver Layer
6	Build Gold Layer

Project Tasks

1). Requirements Analysis : Analyse & Understand the Requirements

2). Design Data Architecture:

Task No.	Tasks
1	Choose Data Management Approach
2	Design the Layers
3	Draw the Architecture

3). Project Initialization :

Task No.	Tasks Description
1	Create Detailed Project Tasks (Document)
2	Define Project Naming Conventions
3	Create Git Repo & Prepare The Repo Structure
4	Create Database & Schemas

4.) Build Bronze Layer:

Task No.	Tasks Description
1	Analysing: Source Systems
2	Coding : Data Ingestion
3	Validating: Data Completeness & Schema Checks
4	Document: Draw the Data Flow

5.) Build Silver Layer:

Task No.	Tasks Description
1	Analysing: Explore & Understand Data
2	Document: Draw Data Integration
3	Coding: Data Cleansing
4	Validating: Data Correctness Checks
5	Document: Extend Data Flow

6.) Build Gold Layer:

Task No.	Tasks Description
1	Analysing: Explore Business Objects
2	Coding: Data Integration
3	Validating: Data Integration Checks
4	Document: Draw Data Model of Star Schema
5	Document: Create Data Catalog
6	Document: Extend Data Flow
7	Commit all the work done in Git Repo